






Project development stages




Project Schedule - November 2016


Ready to have kids

Ref #	Inc.	Project title	Component Project(s)	Governance home base	Facilitator	Notes	Requirements	Status
I.	1,6	Decrease smoking drinking and drug consumption	Reduce smoking rates Provide intensive anti-smoking, drinking and drugs support, particularly for Mums	Health and wellbeing chapter	Ruth Wall Brisbane South PHN	Project group to work with community maternity hub sites and Project Manager to co-design strategies to address smoking in women having babies as first action.	Project group to present at Leadership Table with a view to broadening participation in group.	
II.	2,4	Reduce the number of very young parents	Expand parenting, fertility and relationships basics and life skills in high school	Youth engagement	Kylie Jackson KENG	Project concept developed. No further progress to date.	Suggest integrating projects II and III into one project and re-booting projects after some turnover in participants.	
III.	3	Improve education completion rates prior to parenting	Create more options, mentoring and incentives to complete education prior to parenting	Youth engagement –linked to Employment, training chapter	No current facilitators	Project concept developed.	Suggest seeking resource for dedicated support of projects.	
IV.	5	Ensure very young parents are well supported	Intensive support for all young parents under 19	Child and Family Chapter - linked to Employment, training chapter	Nadine Lepre Benevolent Society	Currently engaging young people in understanding what system challenges are. Literature review being undertaken. CSLT presentation Feb 2017		

A great start in life (-9months to Age 1)

Ref #	Inc.	Project title	Component Project(s)	Governance home base	Facilitator	Notes	Requirements	Status
V. VI	7,8, 9	Ensure families access the care and support they need through pregnancy, birth and the first year of life. Improve engagement with maternity care by increasing birthing choices	Develop community child and maternal support centres (continuity of care from -9 months to Age 1) Provide universal screening and effective support for pre and post birth social and emotional wellbeing issues Improve engagement with maternity care by increasing birthing choices	Health and wellbeing chapter	David Eastgate Metro South HHS Jocelyn Toohill, Jenny Gamble, Griffith University	Community Maternity Centres- Project concept endorsed at CSLT October meeting. Business case (operations) - 2017/18 budget process Health Consumers Qld facilitating governance model and governance members Project Manager to be recruited - detailed co-design and development of sites – commence February 2017	Project Manager/Director required for Stage 5.	

Project development stages



Reading, talking, connecting (Age 1 to Age 3)

Ref #	Inc.	Project title	Component Project(s)	Governance home base	Facilitator	Notes	Requirements	Status
VII.	11	Early detection and support for health or developmental issues	Develop and implement a strategy for universal early detection and support for hearing, vision, speech and developmental issues	Health and wellbeing chapter	Amanda Mather Hear and Say	Project group provided (ideal model and broad implementation requirements) briefing at CSLT in October – pending approval on concepts and proceed to implementation planning.		3
VIII.	10, 12, 13	Boost early literacy, language and social skills	Boost social connection, early learning and community participation through scaling up supported playgroups, Mums and bubs groups and similar – responsive to cultural needs Stage a community-wide reading, language and home learning program Roll out Abecedarian approach in key settings	Logan Together	Stacey Martin, McDonalds Karen Dawson-Sinclair Marnie Julin First 5 Forever	Project concept (Transdisciplinary ECEC support) presented to Oct CSLT – endorsed for co-design Co-design meeting 22/11 Business case for Q Health being developed Project group focus and other strategies being re-considered – including population level literacy project	Resourcing to Project Manage detailed co-design and development of transdisciplinary ECEC support being explored	3


Let's get school ready (Age 3-5)



Ref #	Inc.	Project title	Component Project(s)	Governance home base	Facilitator	Notes	Requirements	Status
IX.	14, 15	Boost Kindy Attendance and ensure good transition to school	Boost attendance at high quality kindy programs and create kindy alternatives catering for diversity Improve kindy-school transitions	Education Chapter	Darlene Arkinstall Sheryle Croft Susan Cary Department of Education and Training	The project is a pre-existing project that is in delivery phase led by DET.	Project group and project delivery resources in place through DET regional early childhood team.	5

Doing great from 5 to 8 (Age 5-8)


Ref #	Inc.	Project title	Component Project(s)	Governance home base	Facilitator	Notes	Requirements	Status
X.	18	Boost children's resilience and wellbeing	Improve implementation and uptake of social and emotional learning and resilience training as part of the curriculum	Education Chapter	Ann Turnbull, Pathways to Resilience Trust Louisa Whettam, Mercy Community Services	Project group to build attendance further and look at problem more broadly with these stakeholders. Group decided to expand scope to look at social and emotional		1

Project development stages




			Expand social and emotional wellbeing programming for young people			learning 0-8 years. External facilitator to facilitate workshop in February 2017 to obtain shared understanding of SEL going forward. Education indicating SEL will be a focus in 2017.		
XI.	19	Ensure children with different learning requirements or special needs have access to the supports they need	Targeted screening and rapid access to supports for children with different learning requirements or special needs, including children recovering from trauma	Education Chapter	TBC	Initial scoping discussions planned for October / November.	TBC	Project yet to commence.
XII.	17	Resolve role of play in the P-2 curriculum	Resolve role of play in the P-2 curriculum	Education Chapter	N/A	Significant project underway led by Education Queensland with trials in 115 schools and evaluation by Griffith University.	Discussions currently underway with DET Regional Team about further roll-out in Logan in 2017.	 Progress briefing given to August Leadership Table from Education Queensland.
XIII.	16	Ensure all Logan K-2 students have adequate nutrition to learn and grow	Student nutrition strategy	Health and Wellbeing Chapter – linked to Education Chapter	Brett Parker, Honours Student, Public Health Nutrition	Project group co-designing model for nutrition support for children, their families Nov/Dec 2016. CSLT presentation Dec. Progression of business case to be decided	Brett Parker not continuing as facilitator. EOI within Griffith University School of Public Health to continue.	
XIV.	34	Boost physical activity levels amongst children	Mount a Project Active campaign	Education Chapter – linked to Child and Family Chapter	TBC	Initial discussions held to identify stakeholders for project action group.	TBC	Project commencing late 2016

Strong family foundations


Ref#	Inc.	Project title	Component Project(s)	Governance home base	Facilitator	Notes	Requirements	Status
XV.	24, 28	Build community knowledge and capability to support child development	Community mobilisation campaign mega-project	Strategic – Logan Together	Lauren Fisher, Logan Together	<p>Research into community mobilisation, parent engagement and adult education occurring to inform project.</p> <p>Partnerships with local information channels, service providers and with Queensland Child and Family Commission developing.</p>	Project development and delivery resources required for stages 3-5. These may be available through existing partnerships.	 Project stakeholders being engaged – project group kick off likely October / November.

Project development stages




XVI.	26	Ensure families can access the right services at the right time in the right place	Service integration and access mega project	Strategic – Logan Together	Interim facilitator: Sherena Oxley, Logan Together	<p>Quick wins</p> <ul style="list-style-type: none"> Investment stocktake being completed to inform project. Community Asset Mapping project underway to create comprehensive asset list by September. <p>Background research underway with a view to kick project off in October?</p>	Project development and delivery resources required for stages 3-5. These may be available through existing partnerships.	Project yet to commence.
XVII.	21	Improve access to stable, affordable housing and related supports	Develop a Family Housing Strategy to address the short and long term need for affordable appropriate family housing	Housing and Homelessness Chapter	Paul Mackay, Q Shelter	<p>Project group formed and initial scoping complete. Relationships with Housing and Homelessness network established.</p> <p>Network working with project group to identify priorities – ‘No child sleeps rough’.</p> <p>Draft program logic developed.</p> <p>Paper to CSLT February 2017</p>		
XVIII.	20	Decrease the prevalence of domestic and family violence	Support the development of the Logan Domestic Violence Action Plan	Domestic and Family Violence Chapter	TBC	Project awaiting progress of existing community work and the integrated response project.	TBC	Project yet to commence
XIX.	22	Increase employment and reduce the number of jobless households with dependent children	Develop a comprehensive local employment strategy supporting families and jobless households	Employment and Training Chapter	Luke Robinson, DSS and Anthony Knobloch, DET	<p>Quick wins</p> <ul style="list-style-type: none"> Parents Next program established and all providers working collaboratively to develop program and share resources. Queensland Government have announced a funding package to build on employment initiatives being designed through City of Choice processes. <p>Project group and Chapter formed. Further opportunities to leverage of and most likely combine with work arising from City of Choice employment ecosystem design work.</p>	<p>Jobs ecosystem project forming under City of Choice auspices.</p> <p>Exploring how these projects connect.</p>	
XX.	23	Improve financial stability among households with children	Scale up and better integrate support for households to achieve financial stability and have effective pathways from crisis support to long term sustainability	Child and Family Chapter	TBC	Project yet to commence	TBC	Project yet to commence.


Project development stages




Enabling projects

Ref#	Inc.	Project title	Component Project(s)	Governance home base	Facilitator	Notes	Requirements	Status
XXI.	27	Build common ways of working together and the important skills required among Logan’s child and family-facing workforce	Develop a cross-discipline workforce development plan for the Logan child and family-facing workforce	Logan Together	Interim facilitators Jenny Cartmel and Marilyn Casley	Structured workshop to kick off project on 27 October.		Project commencing via project kick off workshop on 27 October at Griffith University.
XXII.		Improve integration across the health system so that children and their families get the services they need	0-8 Health Service Delivery Plan	Health and Wellbeing Chapter	TBC	Project not prioritised currently	TBC	Project yet to commence.
XXIII.	36	Establish the structures, interfaces and accountabilities necessary to implement Logan Together	Develop integrated strategic governance and decision-making backed by integrated data systems, reporting and accountability mechanisms	Logan Together	Matthew Cox	<p>This project is addressed by the work of the Logan Together campaign team and associated governance structures which are maturing.</p> <p>It is proposed to continue with this as a business as usual activity and cease to report it as a project.</p>	There are no specific resource requirements to progress this project.	 <p>Most but not all of the Governance structures for Logan Together are now established.</p> <p>It is proposed to continue with this as a business as usual activity and cease to report it as a project.</p>
XXIV.	39	Establish the change management strategies necessary to implement Logan Together	Develop a community-wide change management strategy	Logan Together	TBC	This project will commence once Investment Stocktake and Asset Mapping information is available and initial, modest change proposals are beginning to be identified in the October to December period.	TBC	Project yet to commence

Project development stages



Project development stages



Resources

Project facilitation / co-design

Project delivery / change management