

TABLE OF CONTENTS

Ready to Have Kids 2

Good Start in Life 2
Backing Young Parents
Community Maternity & Child Health Hubs
Right@Home

On Track at 3 Years 3
Logan’s little Learners

On Track at 5 Years 3
Kindy to Prep Program
 Kindy Communication Activities
 Kindy Scholarships
 Barriers to Kindy Participation
 Bespoke Kindy Programs: Samoan Kindy; Burregah Kindy; RASEC Pilot
 Specialist Kindy Programs Under Development
 Positive Start to School Initiatives
 Enrol to Prep Campaign

On Track at 8 Years 5

Effective Systems 5
Early Childhood Workforce Development Initiative
Community Gateways
Logan Investment Reform
Sure Steps Family Coaching
Health Pathways Transdisciplinary Support: Transdisciplinary Action Group; TOTs Project

Family Foundations 7
Mums ‘n’ Bubs Logan Facebook Group
Stronger Parenting Campaign & Logan Sings Initiative
Community Active Partnerships Program

Strong Community 8
Under 8’s Week
ChangeFest/National Network
CfC Evidence Based Program: Gunya Meta & Beenleigh Housing Evidence Based Service Delivery
CfC Evidence Based Program: Logan Rivers Community Connect Project
Children Together Charter and Toolkit

ROADMAP – READY TO HAVE KIDS

READY TO HAVE KIDS



TARGETS PER ANNUM:

- 70 fewer very young parents
- 215 more young people completing year 12
- Increase in parents employed prior to parenting

ITEM/PROJECT OVERVIEW

ITEM	STATUS	% COMPLETE	DUE DATE	CONTENT
NO PROJECTS TO REPORT				

ROADMAP – GOOD START IN LIFE

GOOD START IN LIFE



BIG RESULT PROOF POINT: Health status at birth

TARGETS PER ANNUM:

- 57 fewer babies born before 36 weeks,
- 118 fewer babies born with a low APGAR score
- 19 fewer babies with a birth weight below 2500g

ITEM/PROJECT OVERVIEW

ITEM	STATUS	% COMPLETE	DUE DATE	CONTENT
BACKING YOUNG PARENTS	On Track			<ul style="list-style-type: none"> - The Working Group met in November 2019 to map services for young parents in Logan. YFS compiled a comprehensive report with the key finding showing that there are many universal services young parents can access, very few are specifically tailored for young (teen) parents. A literature review was also developed to help inform future work. - The Working Group and LT Backbone team will consolidate the learnings thus far and prepare a proposal to the Action and Leadership Group
COMMUNITY MATERNITY & CHILD HEALTH HUBS	On Track			<ul style="list-style-type: none"> - Metro South have continued to support expanding the Hub model and MGP. The commitment to achieve 30% of women having access to MGP / HUB model care by July 2020 will be reached early and is likely to be February / March 2020 - There will be an increase of midwives in the Hubs from 12 to 33 by February / March 2020
RIGHT@HOME	On Track			<ul style="list-style-type: none"> - No report for January

ROADMAP – ON TRACK AT 3 YEARS

BIG RESULT PROOF POINT: Developmentally on track



ITEM/PROJECT OVERVIEW

ITEM	STATUS	% COMPLETE	DUE DATE	CONTENT
LOGAN'S LITTLE LEARNERS	On Track			<ul style="list-style-type: none"> - LLL continued to provide book swap boxes in many ECEC services across the City over the Dec/Jan break, including almost 300 books across nine businesses and medical centre located at Logan Central Plaza. It is intended to roll this out into many more community spaces where families tend to have to wait with their children. The Logan Together backbone comms team will work with the group on some messaging at these Book Box stops that encourage families to take some time and read with their children. The other part of this is to encourage businesses to support and be a step towards being part of the Logan Children’s Charter. - First 5 Forever are recipients of the Community Literacy Grant which will be rolled out on March 1 and due for completion 31 August 2020. LLL Action group members will be invited to be a part of this project which aims to support early childhood development through collaboration with Logan’s Early Childhood Education and Care Services (ECECS). To deliver this project, Logan City Council Libraries will support a pilot group of ECECSs to develop their program and strengthen their delivery of key early childhood development concepts. The project also includes a recognition award to acknowledge and highlight the commitment of participating ECECS. The Logan’s Little Learning Legends Campaign will support ECECS in championing the key development concepts of talk, sing, read, play, dance and move within their facilities aiming to encourage improved early childhood development for children under five. - The ‘Jarjums learning in the 4114’ project is now a priority focus for the LLL action group in 2020, including supporting families with a capacity-building component (train the trainer model). The aim is to commence a community-facilitated playgroup for the families of Gunya Meta and beyond.

0 ROADMAP – ON TRACK AT 5 YEARS



BIG RESULT PROOF POINT: Developmentally on track

ANNUAL TARGETS:


- 329 fewer kids developmentally vulnerable
- 55 more kids on track in physical health
- 104 more kids on track in social competence
- 116 more kids on track for emotional wellbeing
- 148 more kid on track in language and cognitive development

ITEM/PROJECT OVERVIEW

ITEM	STATUS	% COMPLETE	DUE DATE	CONTENT
KINDY TO PREP PROGRAM	On Track			<ul style="list-style-type: none"> - The Backbone Team has continued to meet with Warril Yari-Go to progress concepts for a First Nation’s Education Precinct in Logan. A preliminary proposal is currently being prepared to gauge early interest in the project from a key stakeholder in the tertiary sector. - The Backbone Team, Warril Yari-Go and members of C&K’s executive team met to discuss the potential for a collaboration to increase engagement and participation of First Nation’s children in kindergarten. The meeting was extremely positive and both groups have agreed to come together in a month’s time to progress their ideas. - The Backbone Team met with Playgroup Queensland to discuss a possible collaboration for a citywide Playgroup Strategy in Logan. While it’s early days this could include delivery of alternative kindy models, extended format Prep transition programs, and more supported playgroups. Playgroups are also an important platform for the Stronger Parenting project. Both groups will meet again in a month’s time for planning and concept formulation. - A proposal was completed and is currently under consideration for three casual Early Years Champions. The primary role of the champions will be to develop and coordinate a range of activities and events (by leveraging partnerships wherever possible), to promote Kindy & Early Years messaging, and increase uptake of behaviours by Logan parents/caregivers that support healthy child development. A lead group of champions will work to grow the network by identifying individuals from partner organisations and groups to undertake the role as part of their substantive positions, and to embed the role as part of a long-term sustainable strategy within Logan. - The first round of listening activities with parents/caregivers commenced to support delivery of program priorities. A key

				<p>focus of these activities is capturing insights to inform the co-design of specialist and alternative kindergarten models.</p> <ul style="list-style-type: none"> - The Backbone Team met with ACCESS to formulate an initial plan for undertaking listening activities with their CALD, Refugee and Asylum Seeker families. These will commence in late February. - The Backbone Team met with the Department of Education (Connect 4 Children Strategy) to align efforts and reduce duplication.
ENROL TO PREP CAMPAIGN	On Track			<ul style="list-style-type: none"> - No further updates at this time
KINDY COMMUNICATION ACTIVITIES	On Track			<ul style="list-style-type: none"> - Ongoing, C & K meeting taking place on 5 February to progress.
KINDY CONVERSATIONS	On Track			<ul style="list-style-type: none"> - A new draft Early Years Foundations 1 training session has been completed and is proposed to evolve from the Kindy Conversations training. The new training will include additional content to serve our broader Early Years needs and new format.
KINDY SCHOLARSHIPS	On Track			<ul style="list-style-type: none"> - Ongoing – meeting with C & K on 05/02/20 to progress
BARRIERS TO KINDY PARTICIPATION	On Track			<ul style="list-style-type: none"> - These barriers are being addressed through work on the core focus areas identified by the Strategic Advisory Group.
BESPOKE KINDY PROGRAMS	On Track			<ul style="list-style-type: none"> - Currently being addressed through the planning processes underway by the Strategic Advisory Group.
SAMOAN KINDY A'OAGA AMATA	On Track			<ul style="list-style-type: none"> - No new updates this month
BURRAGAH KINDY	On Track			<ul style="list-style-type: none"> - No new updates this month
RASEC PILOT	On Track			<ul style="list-style-type: none"> - No new updates this month
SPECIALIST KINDY PROGRAMS UNDER DEVELOPMENT	On Track			<ul style="list-style-type: none"> - Currently being addressed through the planning processes underway by the Strategic Advisory Group.
POSITIVE START TO SCHOOL INITIATIVES	On Track			<ul style="list-style-type: none"> - Currently being addressed through the planning processes underway by the Strategic Advisory Group.

ROADMAP – ON TRACK AT 8 YEARS



BIG RESULT PROOF POINT: Year 3 NAPLAN

ANNUAL TARGETS:

- 241 more students achieving above the minimum standard
- 541 more students achieving in the top two bands on average

ITEM/PROJECT OVERVIEW

ITEM	STATUS	% COMPLETE	DUE DATE	CONTENT
NO PROJECTS TO REPORT				

ROADMAP – EFFECTIVE SYSTEMS

EFFECTIVE SYSTEMS



Priorities

- ▶ Social investment reform
- ▶ Child development workforce strategies
- ▶ Multi-agency service integration

ITEM/PROJECT OVERVIEW

ITEM	STATUS	% COMPLETE	DUE DATE	CONTENT
EARLY CHILDHOOD WORKFORCE DEVELOPMENT INITIATIVE	On Track	50%		- No new updates this month
COMMUNITY GATEWAYS	On Track	20%		- A final draft of the Community Gateways Operations Framework is complete and will be tabled for endorsement at the next Leadership meeting. Community Gateways partners provided excellent feedback on the drafts which has substantially improved the final version. - The needs analysis is now underway and aiming to complete this by the end of February.
LOGAN INVESTMENT REFORM	On Track	20%		- No report for January

SURE STEPS FAMILY COACHING	On Track	30%		<ul style="list-style-type: none"> - The Sure Steps program still has vacancies and will consider referrals even without funding certainty for now. - YFS have met with the funder to present and discuss the evaluation report. YFS are yet to receive formal feedback regarding this.
TOT'S PROJECT	On Track			<ul style="list-style-type: none"> - A number of recent studies/workshops including an evaluation conducted by Griffith University, an internal program review, parent interviews and end of year partner workshop identified some changes to be made to the TOTs model for 2020. These changes are expected to improve the uptake of child health checks and subsequent referral and access to specialist support. - In late 2019, it was agreed by the steering committee and executive level to expand the TOTs program to an additional six communities with high levels of developmental vulnerability. Recruitment is underway for additional program coordinator positions to support implementation in these communities. - The new project plan for the expansion and adaptation of the TOTs model aims to be finalised by the end of February.

ITEM/PROJECT OVERVIEW

ITEM	STATUS	% COMPLETE	DUE DATE	CONTENT

ROADMAP – FAMILY FOUNDATIONS

FAMILY FOUNDATIONS



ITEM	STATUS	% COMPLETE	DUE DATE	CONTENT
MUMS 'N' BUBS LOGAN FACEBOOK GROUP	On Track			<ul style="list-style-type: none"> - During the holiday period one playgroup session was held in Boronia Heights attended by 38 adults and 44 children. - The hot topic for January centred around the requirement to present a birth certificate prior to children commencing school. A Facebook poll indicated that 6 children in Logan were delayed in commencing school because a birth certificate was not produced. - An online Q & A sessions was held in December which enabled participants to talk directly with a speech pathologist regarding concerns about their child
STRONGER PARENTING CAMPAIGN	On Track			<ul style="list-style-type: none"> - The strategic framework of Stronger Parenting is being developed to ensure all parent-facing tactics are united in achieving Logan Together roadmap priorities. Ongoing conversations with the Parenting Research Centre and Logan Together stakeholders is informing this strategy. - The Stronger Parenting tactic 'Logan Sings' was pitched to Warril Yari-Go, the Logan Together Board and Logan Together Action Group in December 2020 with very positive feedback and agreement to proceed to feasibility. - The strategic positioning of this tactic within the broader Stronger Parenting project is now being considered to ensure the intentionality of the initiative (ie, the behaviour change we're looking for) at the scale we need (population level) is possible.
COMMUNITY ACTIVE PARTNERSHIPS	On Track			<ul style="list-style-type: none"> - The first strategic advisory committee meeting is scheduled for 20 February. Appropriate membership was recruited which will form the foundational governing body for the program – Community Active Partnerships Strategic Advisory Committee (CAPSAC) - Three suburbs are identified as target locations, these include Kingston, Woodridge and Eagleby - Initial investigations into the broad-based strategies for the program is being developed. At this stage three main strategic projects are being explored with the local community including: Community Investment Program, Neighbourhood Play Networks and Sport & Recreation Alliance - Stronger Parenting Campaign Frameworks will be weaved throughout all strategies

ROADMAP – STRONG COMMUNITY



ITEM/PROJECT OVERVIEW

ITEM	STATUS	% COMPLETE	DUE DATE	CONTENT
CHANGEFEST 2020/NATIONAL NETWORK	On Track			<ul style="list-style-type: none"> - Ongoing (but limited) input into ChangeFest 2020 activity continues.
GUNYA META & BEENLEIGH HOUSING EVIDENCE BASED PROGRAM				<ul style="list-style-type: none"> - Gunya Meta and Beenleigh Housing staff undertook training in late 2019 to support and deliver sessions in Drumbeat, a music program focusing on exploring healthy, supportive relationships. Drumbeat and 123 Magic evidence-based sessions were delivered both in schools and at Beenleigh Housing to many First Nations children during term time and over the December/January holiday period. - Ongoing community consultation process and yarning circles yielded valuable feedback that enabled improved relevance, flexibility and cultural appropriateness of the sessions. - Feedback regarding the impacts of the program from students, parents, school and partner organisations is very positive. An improvement in resilience, increased empathy, respect and acceptance of responsibility for mistakes is being observed in participating children. - Planning is now underway for delivery of further sessions in 2020.

LOGAN RIVERS
COMMUNITY CONNECT
PROJECT

- Four Community Connect Workers were recruited late in 2019 and trained in Pathways to Resilience programming to support and deliver evidence based activities in Logan Village and Yarrabilba with a focus on families with children 0-12 years.
- Over the Dec/Jan holiday period, 16 activities were delivered with content including art, craft, science, nutrition, health and fitness. The program was co-designed by the Community Connect team and informed by feedback from residents via a community consultation process.
- All activities were well attended by local families who expressed gratitude for having local, free and fun family activities that strengthen their connection to the community.
- Following the success of the holiday program the connect workers are currently planning an after school program to run from Week 5 through to end of Term 1, in addition to a second holiday program over the Easter break.

CHILDREN TOGETHER – CHILDREN’S CHARTER & TOOLKIT	On Track			<ul style="list-style-type: none"> - Rosie’s Early Learning will be the organisation responsible for delivering the first Phase of the Children’s Charter Project on behalf of the Logan Together Children’s Charter Working Group. The Project is funded for a part-time Children’s Charter Mentor until 26 June 2020. Recruitment is underway. The working group endorsed the project priorities, and these will be implemented as soon as the Mentor is on-board. The priorities include: <ul style="list-style-type: none"> ~ Identify and confirm businesses and services (including Logan Together partners) that are at a point of readiness to participate in trial ~ Work with Logan Together Backbone Communications Team to develop and support marketing and communication strategies ~ Review and refine the implementation package, adjusting where necessary to support business and services ~ Actively engage with the 15 business and services initially identified, meeting with them to discuss the suitability and readiness of each business and service to successfully engage in the project ~ Support the identified business and services throughout the trial process, using the developed toolkit and adjusting where necessary. ~ Collate and record data (including anecdotal information) ~ Provide regular progress reports to Children Together Working Group and LT Backbone team, as required ~ Develop mid and final reports based on trial findings and consumer feedback coupled with relevant recommendations
--	----------	--	--	--

COMPLETED PROJECTS

ITEM/PROJECT OVERVIEW

ITEM	STATUS	% COMPLETE	DUE DATE	CONTENT
FIRST THREE YEARS	Complete	100%		-
YOUTH HOMELESSNESS	Complete	100%		-

DOMESTIC & FAMILY VIOLENCE SCHOOL WORKFORCE DEVELOPMENT PROJECT	Complete	100%		<ul style="list-style-type: none"> - Three State Schools (Berrinba East, Mable Park, Kingston State College) confirmed commitment to deliver DVF presentation to their school staff including leadership staff, Guidance officers and other support staff. This training is intended to build capacity of staff to support families at the point of initial identification of DFV concern. - Trudi Peters (Manager Domestic and Family Violence, Student Protection) confirmed expanded interest and planning is now underway for broader coverage across schools in Logan.
LOGAN GET TOGETHER	Complete	100%		<ul style="list-style-type: none"> - The event was held at the Logan Convention Centre on 6 September, attended by 320 guests. With 21 speakers, 3 keynote addresses, 19 table talks and 5 break-out sessions, the Get Together refueled the fire of movement partners to continue our social change objectives. - The event facilitated many new connections by raising awareness of local work and projects within Logan. - Many attending organisations signed up to the Children’s Charter and made an “Every Child” pledge.
NDIS ACTIVATION	Complete	100%		<ul style="list-style-type: none"> - The project is complete, with focus now going towards a way to integrate the needs of people with disabilities across existing and new projects in 2020.